
4. 工事工程

本工事施工区間 L=1,848m



本工事施工区間 L=1,848m



工事工程表(予定)

【 本 線 部 】

	ア ママー 419				113		2001/									0	000/=											2002											000	15						000) F /F	_
							2021 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3										022年 ·和4年											2023年 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3											202 (令和	4年 16年)						202 (令和	25年 17年	
エリ	リア/エ 種	2	3	4	5	6	7	8	9	10 1:	1 12	1	2	3	4	5 6	5 7	8	3 9	10	11	12	1	2	3 4	4 !	5	6	7 8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11 1	2 1	1 2	2	3
	基面整正工																																															7
	構造物取壊し工																																															7
	鋼矢板工									圧	入									圧	λ																							3	抜			4
2-2工区	基礎工地盤改良工																																															7
	仮桟橋工 土留支保工																設	置													撤	去																
	掘削・埋戻																掘	削																								ţ	里戻			+		1
	躯体工																																															1
	調査工																							Ť	T	Ť	Ť		T	T	Г														T	Ť	Ť	1
	構造物取壊し工																																															
	基面整正工																																															
	鋼矢板工														J	Eλ							圧入																					3	抜			
3工区	基礎工 地盤改良工																																															
	仮桟橋工 土留支保工																			設記	置													撤支	Ė,													
	掘削・埋戻																				掘肖	IJ																				ţ	里戻			+		
	躯体工																																															

工事工程表(予定)

【 本 線 部 】

							2021											2022											202													24年							2025	
						(1	令和3	年)	1	1		ı	 				(-	令和4	年)		1				1	1	1		(令和	15年)	1									1	(令)	和6年)	1		1 1		(全	外和7	年)
エリ	ア/エ 種	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8) 1	1	1 12	2 1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3
	基面整正工																																																	
	構造物取壊し工																																																	
	鋼矢板工										圧力										J±	入																									引抜	ξ		
2-2工区	基礎工地盤改良工																																																	
	仮桟橋工 土留支保工																	彭	设置														撤去																	
	掘削・埋戻																	振	副																										埋房	Ę				H
	躯体工																																																	
	調査工	_			-		<u> </u>	+-	 	 		-			-	-	-	+		+	+	+	+	+	 	-	<u> </u>	_		_	-			_	_	_		_			<u> </u>	 	١.	-	Ι,		-			- ,
																	-	+				-																												님
	構造物取壊し工																																																	Ļ
	基面整正工																																														21#			L
3工区	鋼矢板工).	E入							圧																							引抜	Ž		
•==	基礎工 地盤改良工																																																	
	仮桟橋工 土留支保工																				設	置														撤去	Ę													
	掘削・埋戻																					掘	削																						埋房	灵				
	躯体工																		1																															